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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-1-.2/40.8 I'N LOS ANGELES COUNTY AT VAR OQUS MANUEL BROTHERS | NC MAO, AW $7,847,000 02/06/07 21%

07-257304 LOCATI ONS 908 TAYLORVILLE RD SUTE 104 14620 CARMENI TA ROAD $406, 767 02/ 26/ 07

5%

ACST- P001- (530) E | NSTALL ADAPTI VE SI GNAL CONTROL $394, 972 09/ 24/ 07
P0- 01 5- (0OEA)C GRASS VALLEY, CA 95949 (562) 926- 2537
105- 3034- ()
HB4N WeCP
07-LA-1-9.9/0 TN LOS ANGELES COUNTY TN LOS ANGELES KLM CONSTRUCTI ON, TRC. FAYAD, HASSAN $740, 239 11/ 16/ 05 46%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE., $705, 120 11/ 28/ 05 95%
ACST- S001- (522) E UPGRADE BRI DGE RAI LS Sul TE 101 $6,500 05/ 09/ 07 0
S0-01 5- (2E) PUYALLUP, WA 98372 CERRI TOS, CA 90703
--() (562) 860-3085
HA21 WPCP
07-LA-1-17.4/20.6 N LOS ANGELES COUNTY TN TORRANCE ANDALL AVERI CAN ASPHALT TRAN, K $897, 227 02/ 28/ 07 0%
07- 254204 REDONDO BEACH FROM ROBERT ROAD TO P O BOX 2229 11229 S. \WDODRUFF $0 03/ 19/07 0%
CATALI NA AVENUE AVE. $0 09/ 30/ 07 °
SEAL COAT CORONA, CA 92878- 2229
(562) 401-3333 SUSPENDED
HML WPCP
07-LA 1-27.4730.9 TN LOS ANGELES COUNTY TN LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $10, 515, 982 05/ 04/ 05 99%
07- 1660U4 AT VAR QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $5, 467, 733 05/ 17/ 05 500
W DEN AND REALI GN ROADVWAY BLVD., SU TE 200 $298,302 04/ 15/ 09 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649- 1821
HE13 SWPPP
07-LA-1-28.7/29. 6 N LOS ANGELES COUNTY IN LOS ANGELES LOS ANGELES ENG NEERI NG CASTILLO, ELOY $3,839, 751 12/ 05/ 06 0%
07- 1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEMPLE Cl TY BLVD. 9100 S. SEPULVEDA $0 12/15/06 0%
SOUTH OF LMJ DRI VE BLVD., SU TE 200 $0 08/08/08 °
W DEN ROADWAY ROSEMEAD, CA 91770
(310) 649-1821 SUSPENDED
HE11 SWPPP
07- LA-2-24. 4/82. 3 N LOS ANGELES COUNTY N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY NCKENZI E, DARRELL $20, 245,599 06/ 22/ 06 28%
07- 214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $8, 403, 635 07/ 05/ 06 1%
ROUTE 2 AND 210 SEPARATI ON TO SAN $1, 243,432 11/ 30/ 07 0

HA22 SWPPP

BERNARDI NO COUNTY LI N

RESURFACE ASPHALT CONCRETE

WATSONVI LLE, CA 95076

(818) 637-2506
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07-LA-2-/0 I'N LOS ANGELES COUNTY AT VAR OQUS PONELL CONSTRUCTORS MALACALZA, CEORGE $8,108,293 02/09/07 11%
07-231314 LOCATI ONS 8555 BANANA AVENUE 1200 S. SEPULVEDA $193,930 02/27/07 204
ACl M X037- (132) E CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $193,930 08/30/08 0
NHX0- 37 1- ( 3E) FONTANA, CA 92385
--0) (310) 478-7970
HA42 SWPPP
07-LA-5-13.5/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES METROPOLE SAAD, HUSSEI N $809, 470 03/08/07 0%
07- 4K6604 AND CI TY OF COMVERCE AT DOWNEY ROAD P O BOX 1632 11229 S. WOODRUFF $0 03/30/07 0%
ON RAMP AND AT EASTERN AVENUE OFF AVE. $0 12/30/08 0
RAMP LAKE FOREST CA 92609
SLOPE PAVI NG (714) 299- 2302 (562) 401-3333
HA42 SWPPP
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VAR OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 0%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $436, 278 04/ 21/ 06 0%
REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $5, 500 05/ 15/08 0
PERRI' S, CA 92570
(323) 981-1795 PLANT EST
HA25 WPCP SATI S
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $799, 671 02/ 06/ 06 0%
07-232604 AND MONTEREY PARK AT VARI QUS P. 0. BOX 2229 2550 CORPORATE PLACE, $748,902 02/21/06 0%
ACl M X037- (131) E LOCATI ONS SUl TE C 107 $0 04/02/ 07 °
NHPO- 60 1- (9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878 04/ 13/ 07
--() (323) 981-1795 PLANT EST
HA28 WPCP SATI S
07-LA-5-16.8/21 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO I NC FARDOUN, M KE $1,742,313 12/11/06 71%
07-140704 AT VARI QUS LOCATI ONS 12901 RAMONA BLVD., $414,907 01/03/07 249
LI GHTI NG AND SI GN | LLUM NATI ON SUI TE H $355, 480 05/ 25/ 07 °
(626) 338-3430
HA22 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY I N LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 266, 315 10/ 24/ 05 36%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $21, 106, 407 11/05/05 479%
ACI M 005 - (064) E VARI QUS LOCATI ONS $1, 225,331 10/31/10 0

--0

HA22 WPCP

REHABI LI TATE PAVEMENT VI STA, CA 92081-8831

(818) 637-2506
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07-LA-5-25.9/26.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTION, INC. AGUI LAR, ANGEL $567,460 02/23/07 32%

07- 433804 FROM 0.2 KM NORTH OF COLORADO STREET 559 W COVI NA BLVD. 2090 FERN LN. $109, 890 03/ 09/ 07 19%
FREEWAY EXTENSI ON OVERCROSSI NG TO 0. 3 $106, 690 06/ 29/ 07 0
KM SOUTH OF ZOO DR SAN DI MAS, CA. 91773-2911 (818) 637-2506
REPLACE CHANNEL AND FENCE
HA22 SWPPP
07-LA-5-27.2/28.7 N LOS ANGELES COUNTY AT VAR OUS POMELL CONSTRUCTORS W DJAJA, DANI EL $4,930,569 12/20706 7%
07- 2266A4 LOCATI ONS P.O. BOX 698 1200 S. SEPULVEDA $87,450 01/17/07 20t
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $43,550 09/ 14/ 09 0
FONTANA, CA 92334
(310) 478-7970
HA42 SWPPP
07-LA-5-28.1/28.6 N LOS ANGELES COUNTY I N GLENDALE AND P&D LANDSCAPE MANAGENENT SERV AGUI LAR, ANGEL $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD 4TH FL 2090 FERN LN $303,411 07/ 06/ 06 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $2,212 12/ 07/ 09 0
OF ALAMVEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON PLANT EST
HB311 WPCP SATI S
07-LA-5-39.4745.6 N LOS ANGELES COUNTY TN LOS ANGELES CHUMD CONSTRUCTI ON, [ NC. YOUNG  FRED $35, 489, 744 04/ 12/ 05 0%
07- 122004 FROM ROUTE 118 AND 5 SEPARATION TO 14425 JOANBRI DGE STREET 13171 TELFAIR AVE. $27,548,860 04/ 27/ 05 0%
ACNH- 005 - (051) N 0.7 KM SOUTH OF ROUTE 14 AND 5 Sul TE 101 $945, 647 01/ 04/ 08 0
00-5 30- (1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
-0 W DEN FREEWAY AND STRUCTURES (818) 364-2760 PLANT EST
HB5 SWPPP SATI S
07-LA-5-65.4/65.9 N LOS ANGELES COUNTY NEAR CASTAIC  YEAGER SKANSKA I NC MOGHADDAS, SEYED $20, 407,412 02/01/06  100%
07-4L0404 FROM 0.2 KM NORTH OF ROUTE 5 1995 AGUA MANSA ROAD 25061 AVENUE STANFORD $17,399, 163 02/ 09/ 06 -
ACI M 4110- (004) E NORTHBOUND AND SOUTHBOUND — SEPARATI ON #70 $741,586 02/20/08 °
() TO 0.1 KM SOUTH OF TEMPLIN RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-82.0/85 [A-5 FROMPM 82.0 TO PM 85.0 WTH N SUNPEAK CONSTRUCTI ON, [ NC, ARDABI LI, MAHVUD $385,000 08/16/06  100%
07- 1X5004 THE TOAN OF GORMAN | N NORTHERN LOS 1401 QUAIL STREET, SUITE 105 25061 W AVENUE $164,373  08/17/06 .0,
ANGELES COUNTY DIR S EMERGENCY F. A. STANFORD, STE 70 $0 03/19/07 °
CONTRACT NEWPORT BEACH, CA 92660 03/ 22/ 07
REPAI R FI RE DAMAGE (661) 257-0273 COVPLETED

01130
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07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT MALACALZA, CEORGE $9, 654,484 10/13/05 100%
07- 244504 AND SANTA MONI CA ON RQUTE 10 FROM P. O BOX 2229 1200 S. SEPULVEDA $7,520,843 10/ 27/ 05 77%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $1, 679,483 06/ 20/ 07 0
--() 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE OVER RUN
HA22 WPCP
07-LA-10-4.6/17.2 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO, | NC. NGUYEN, LUKE $1,989,286 09/22/06 40%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $149,521 10/ 05/ 06 8%
UPGRADE SURVEI LLANCE SYSTEM $22,601 12/05/07 0
LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VAR OQUS P AND D LANDSCAPE MANAGEMENT SAAD, HUSSEI N $1, 090, 742 08/30/05 7%
07-2324C4 LOCATI ONS 999 TOWN AND COUNTRY RD 11229 S. WOODRUFF $1, 006,439 09/ 14/05 929
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $9,375 10/ 30/ 07 0
--0) ORANGE, CA. 92868 DOMNEY, CA. 90241
(562) 401- 3333
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY I N LOS ANGELESOLI VAS VALDEZ | NC CASTI LLO, ELOY $2,021,911 11/30/05 0%
07-242004 FROM 0.1 KM EAST CF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1,975,815 12/13/05 0%
UNDERCROSSI NG TO 0.1 KM WEST OF MOTCR BLVD. #200 $5,993 05/11/07 0
AVENUE UNDERCRGCSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821 PLANT EST
HB34 SWPPP SATI S
07-LA-10-11.6/15.2 I'N LOS ANGELES COUNTY I N LOS ANGELES CSI ELECTRI CAL CONTRACTORS, | NCWANG, PAUL $2,230,193 10/02/06 51%
07-140604 AT VARI QUS LOCATI ONS 10623 FULTONS VELLS RD 14620 CARMVENI TA ROAD $832,104 10/ 23/06 379
ACI M X037- (126) E LI GHTI NG AND SI GN | LLUM NATI ON $581, 096 07/ 16/ 07 °
--() SANTA FE SPRI NGS, CA 90670 (562) 926- 2537
HA22 WPCP
07-LA-10-14.3/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | NC WANG, SI MON YEH FU $649,294 10/ 13/06 100%
07- 4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $629, 861 10/ 26/ 06 949%
SLOPE REPAI R STREET $188, 624 10/ 19/ 07 0

SAN DI MAS, CA 91773-2911
(213) 620-2039
HA23 WPCP
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07- LA-10-14.8/48. 3 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 2%
07- 205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $817,428 10/ 28/ 05 94%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $6, 240 01/02/08 0
01-0 17-(5E) IRVINE, CA  92614-5706 | RW NDALE, CA. 91706
--() (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-14.9/19 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT WANG, SI MON YEH FU $646,400 01/11/07 0%
07-2Y3504 AT VARI QUS LOCATI ONS P. O BOX 2229 1615 SOUTH WALL $0 02/06/07 0%
RESURFACE ASPHALT CONCRETE STREET $0 06/27/07 0
CORONA, CA 92878-2229
(213) 620- 2039
HVLA WPCP
07-LA-10-28.2/32.7 I'N LOS ANGELES COUNTY I N ROSEMEAD, EL PETERSON CHASE GENERAL $2,393,901 04/04/07 0%
07-457104 MONTE, BALDW N PARK, COMVERCE, 1792 KAl SER AVENUE $0 04/18/07 0%
| RW NDALE AND DUARTE AT VARI QUS $0 °
LOCATI ONS I RVINE CA 926145706
REPLACE APPROACH SLABS (949) 252- 0441
HVBH WPCP
07-LA-10-/.6 E/B LA-10 AT 101/ 10WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVI N $3, 861,000 10/04/05 100%
07- 250804 EASTSOF DOWNTOMN L. A. TO | NSTALL 2200 WMORE WAY $2, 468,990 10/ 19/05 64%
SOLDI ER PI LE RETAI NI NG WALL W Tl EBACK LOS ANGELES, CA 90015 $139, 077 07/06/07 °
& CRIB WALLS DIR' S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN
HA- 23 WALLS/ ERCSI ON
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI' N $2, 495,402 03/16/04 0%
07-4E2404 CLARI TA AT Tl CK CANYON WASH BRI DGE P O BOX 2150 25061 W AVENUE $2,339,905 03/29/04 0%
ACNH- PO14- (060) E SCOUR M TI GATI ON CHECK DAM STANFORD, STE 70 $4,680 12/27/07 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148 PLANT EST
HA21 SWPPP SATI S
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,658,051 01/10/06 53%
07-194104 AT VARI QUS LOCATI ONS 1792 KAI SER AVENUE 25061 W AVENUE $7,140,520 01/24/06 849
ACNH- P014- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $14,254 03/12/08 0
--() I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273

HA42 SWPPP
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07-LA-23-78.9 I'N LOS ANGELES COUNTY TN AND NEAR SULLY M LLER CONTRACTING CO ZARI F SAYKALI $2,900,987 07/21/06 97%
07- 184904 MALI BU AND WESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $885, 098 08/ 07/ 06 30%
ROUTE 1 TO VENTURA COUNTY LI NE SUl TE 200 $133,887 04/ 24/ 07 0
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821
HA22 WPCP
07-LA-27-4.174.6 N LOS ANGELES COUNTY I N FERNOOD TDS ENG NEERI NG MANNAA, HASSAN $428,430 05/ 24706 100%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $413, 430 06/ 02/ 06 100%
TO TOPANGA SCHOOL ROAD STE 101 $0 04/13/07 0
I NSTALL TRAFFI C Sl GNAL WESTLAKE VI LLAGE, CA 91361 04/ 19/ 07
(818) 364-2760 COMPLETED
HB4N WPCP
07-LA-27-6.9/0 I'N LOS ANGELES COUNTY AT GLENVI EW AT HI GHLAND CONSTRUCTION, [ NC. CASTILLO, ELOY $493,670 12/11/06 66%
07- 453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $188,200 01/03/ 07 39%
RESURFACE ASPHALT CONCRETE BLVD., SU TE 200 $188, 200 06/ 05/ 07 °
ORANGE, CA 92868
(310) 649-1821
HA42 WPCP
07-LA-27-12.5/14.3 I'N LOS ANGELES COUNTY IN LOS ANGELES SECURITY PAVI NG COVPANY SAYKALI, ZARIF $529,570 11/29/06 0%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P.O. BOX 1489 9100 S. SEPULVEDA $0 12/19/06 0%
W DEN ROADWAY BLVD., SUI TE 200 $0 08/01/07 0
SUN VALLEY, CA 91353-1489
(310) 649-1821 SUSPENDED
HB4N WPCP
07-LA-27-7T11.1 I'N LOS ANGELES COUNTY TN AND NEAR LOSALL AMERI CAN ASPHALT RAM N, SIXTO $4,703,727 09/22/05 98%
07-2074U4 ANGELES FROM ROUTE 1 TO MULHOLLAND  POST OFFI CE BOX 2229 9100 S. SEPULVEDA $4, 709,565 10/11/05 97%
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $170,004 04/ 30/ 07 0
S0-27 0- (4EA)C W DEN AND RESURFACE ROADWAY CORONA, CA 92879 THOUSAND QAKS, CA 91320
S027- 005- () (310) 649-1821 SUSPENDED
HA22 HBL WPCP
07-LA-47-.872 I'N LOS ANGELES COUNTY IN LOS ANGELES CHRI STI E CONSTRUCTI ON TNC SOHEI LI, A $1, 443,043 03/16/06 100%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $785, 011 04/ 04/ 06 54%
REALI GN TRAVELER RAI L AVE., SU TE 103 $91,536 09/ 20/ 07 0
RI CHVOND, CA 94804
(310) 609- 0264 OVER RUN
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07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VST LANDSCAPE | NC PUNJABI, RAJ $1,788,903 09/01/06 44%
07-179904 AT VARI QUS LOCATI ONS PO BOX 6270 11229 SOUTH WOODRUFF $430,924 09/18/06 24%
PLANTI NG AND | RRI GATI ON AVENUE $12, 000 09/07/07 0
BUENA PARK CA 90622
(562) 572-6230
HA25 SWPPP
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,887,711 11/30/05 98%
07- 129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O BOX 231430 14620 CARMENI TA ROAD $2,777,914 12/16/05 96%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOVAS NORWALK, CA 90650 $52, 647 05/ 21/ 07 0
--0) BRI DGE AND AT THE LA SACRAMENTO, CA 95823- 0409 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4N WPCP
07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I N SOUTH EL CDONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $863, 215 09/ 18/ 06 0%
07- 4K6504 MONTE AT PECK ROAD OFF RAMP 559 W COVI NA BLVD 11229 S. DODRUFF $769, 997 09/ 28/ 06 0%
W DEN OFF RAMP AVE. $41, 445 10/ 31/ 07 0
SAN DI MAS CA 917732911
(909) 394- 4510 (562) 401-3333 PLANT EST
HB1 WPCP SATI S
07-LA-60-11.8/23.3 I'N LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CIVIL WEST CALIF BASHOURA, YAN NA $113, 996,562 03/13/07 0%
07-1294V4 HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $0 04/18/07 0%
ACNH- PO60- ( 130) E VARI QUS LOCATI ONS #6 $0 0
LN62- 07 0- (OE) CONSTRUCT HOV LANE AND SCUNDWALLS RI VERSI DE, CA 92509
--0) (909) 594-3739
HB5 HB5 SWPPP
HB311
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $58, 328,205 04/08/03 0%
07-1257W4 AND THE CI TY OF | NDUSTRY AT VARI OUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $57, 318,994 04/ 23/ 03 0%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $389, 945 05/ 30/ 07 0
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
--0) (909) 594-9311 PLANT EST
HB5 SWPPP SATI S
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY I N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICl A $12, 860,923 02/10/06 100%
07-201704 THE POVONA MAI NTENANCE STATI ON P. O BOX 429 721 BREA CANYON ROAD, $6, 782,143 02/ 22/ 06 53
CONSTRUCT NEW NMAI NTENANCE STATI ON SUI TE 6 $796, 476 07/ 30/ 07 °

FONTANA, CA 92334
(909) 594-9311
HAL2 SWPPP
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-60-70 N LOS ANGELES COUNTY IN AND NEAR D.W POMELL CONSTRUCTI ON, I NC. ZAW STOWSKI, TOM $2,952,658 08/12/05 0%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P.O. BOX 1406 11229 S. WOODRUFF $2, 838,858 08/ 25/05 0%
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $5,400 07/ 22/ 07 0
--0) GROSS SCOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406 DOWNEY, CA 90241
(562) 401-3333 PLANT EST
HA42 SWPPP SATI S
07-LA-66-.4/5.1 I'N LOS ANGELES COUNTY IN LA VERNE, GOLDEN STATE UTILITY CO YUE, WARREN $1, 145,920 01/09/07 44%
07- 257604 POMONA AND CLAREMONT AT VARI OUS P O BOX 2968 $193, 282 02/ 05/ 07 179
LOCATI ONS $180, 150  07/07/ 07 0
ADAPTI VE SI GNAL CONTROL SYSTEM TURLOCK, CA 95381 (626) 338-3430
HB4N WPCP
07-LA-72-.2/6.7 I'N LOS ANGELES COUNTY IN AND NEAR DYNALECTRI C ALONZA, BERNARD $1,232,900 12/14/06 44%
07- 257704 WHI TTI ER FROM JORDAN ROAD TO 4462 CORPORATE CENTER DRIVE 14620 CARMENI TA ROAD $506, 027 01/ 09/ 07 41%
ESPERANZA AVENUE $209, 910 08/ 06/ 07 °
I NSTALL SI GNAL SYSTEM LOS ALAM TGOS, CA 90720 (562) 926- 2537
HB4N WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWELL CONSTRUCTI ON, . SAYKALI, ZARIF $3,061, 788 02/16/05 0%
07- 1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $3, 004,913 03/07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $9, 486 06/ 14/ 07 0
UNDERCROSSI NG FONTANA, CA 92334- 1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 N LOS ANGELES COUNTY N LOS ANGELES C C MYERS TNC TRWILLO, G LBERT $11,602,117 02/16/05 0%
07-1693C4 AT VARI OQUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $11, 195,017 03/ 03/05 0%
W DEN EXI STI NG FREEVWAY BLVD., SU TE 200 $56, 003 04/ 26/ 08 0
RANCHO CORDOVA CA 957412948  LOS ANGELES, CA 90045
(916) 635-9370 (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-91-6.0/14. 1 I'N LOS ANGELES COUNTY I N CARSON, CHUMO CONSTRUCTI ON T NC. LONGAZO, RON $72,319, 777 11/03/05 24%
07- 182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WDODRUFF $30, 355,981 11/21/05 4%
ACNH- 091 -(123)E LOCATI ONS AVE. $2, 531,253 07/12/08 °

--0)
HA22 SwWepp

REHABI LI TATE PAVEMENT

BALDW N PARK, CA 91706-1747

DOWNEY, CA 90241
(562) 401- 3333
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07-LA-91-9.8/10 I'N LOS ANGELES COUNTY I N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06 100%
07- 1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAI R OAKS 11229 S. \DODRUFF $157,491 04/18/06 36%
COLLEGE OVERHEAD AVENUE $0 06/28/07 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800 OVER RUN
HA21 WPCP
07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2, 257,388 01/05/ 06 24%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $2, 061,350 01/23/06 91%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $4,800 12/ 30/ 07 0
--0) EAST OF NORWALK BOULEV PERRI' S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14, 630,073 08/20/04 100%
07-1199U4 FROM 0.1 KM WEST OF CENTER STREET P. O BOX 429 1615 SOUTH WALL $13, 357,071 09/07/04 91%
UNDERCROSSI NG TO ALAMEDA STREET STREET $278, 786 11/30/07 °
OVERCROSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $2, 939,237 09/01/06 55%
07-232304 AT VARI QUS LOCATI ONS 1792 KAI SER AVENUE 2550 CORPORATE PLACE, $903, 529 09/12/06 31%
ROADSI DE MAI NTENANCE STE. C 107 $39,018 03/15/08 0
IRVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP
07-LA-101-1.8/27.4 I'N LOS ANGELES COUNTY IN LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 300,528 08/02/05 72%
07-23244 AND BURBANK AT VARI QUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 262,852 08/18/05 97%
ACNH Q101- (101) E REMOVE AND REPLACE DI SEASED TREES SUl TE C- 107 $28, 824 11/30/07 0
--() PERRI S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 224,953 10/ 31/05 59%
07-218504 AT VARI QUS LOCATI ONS 1792 KAI SER AVENUE 5160 HASKELL AVENUE $4,843,846 11/ 15/ 05 96%
ACNH X037- (128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $138, 734 02/19/08 0

SWPPP

IRVINE, CA 92614-5706

(818) 788-3303
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07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 93%
07- 0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P. O BOX 6270 5160 HASKELL AVE $1, 066,098 05/17/03 95%
ACNH P101-(995)0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 04/12/07 0
--0) PLANTI NG AND | RRI GATI ON RESTORATI ON' BUENA PARK, CA 90622 (818) 788-3303 04/ 19/ 07
COVPLETED
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 644,391 11/14/05 70%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $6, 235,263 11/29/05 58%
ACNH- 000C- (276) E I NSTALL COVMMUNI CATI ON SYSTEM SU TE 101 $657, 366 09/ 25/ 07 0
--0) TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-34.2/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES SECURITY PAVI NG COVPANY, INC. I RA, ALFRED $3,964,026 12/15/06 21%
07- 186104 AT VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $1, 214,459 01/11/07 31%
ACST- QL01- (121) E CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD. $387,563 03/20/08 0
G Q1-01 1-(1E) SUN VALLEY, CA 91353-1489
--0) (805) 480- 4928
HA27 SWPPP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COWPANY PUNJABI, RAJ $441, 639 06/ 06/ 06 100%
07-2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O BOX 620 11229 SOUTH WOODRUFF $287, 434 06/ 15/ 06 89%
RESURFACE ASPHALT CONCRETE AVENUE $0 11/21/06 °
CRANGE, CA 92856
(562) 572-6230 SUSPENDED
HMLA WPCP
07-LA-105-1.5/1.5 I'N LOS ANGELES COUNTY IN EL SEGUNDO FLEM NG ENVI RONMENTAL GALLARDO, SAM $295,976 10/ 27/ 06 47%
07- 1P7504 AT | MPERI AL HI GHWAY AND HORNET WAY 6130 VALLEY VI EW STREET 18730 S. W LM NGTON $71,578 12/01/06 249
REMOVE UNDERGROUND STORAGE TANK AVE. STE 103 $59, 993 06/ 28/ 07 °
BUENA PARK CA 906201030
(714) 228- 0935 (310) 609- 0264 SUSPENDED
HA42 WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 100%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $857,111 06/ 12/ 06 100%
PARAMOUNT, SOUTH GATE, DOANEY AND $0 04/10/07 °
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333 04/ 11/ 07
REPLACE STRI PI NG AND MARKI NG COWPLETED

Hw WPCP



State of California Department of Transportation

Page 11
Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-107-/4.8 I'N LOS ANGLES COUNTY I N AND NEAR TERNO | NC NGUEN, LUKE $1,047,434 12/29/06 43%
07- 257804 TORRANCE FROM PACI FI C COAST HI GHWAY 15701 HERON AVE 14620 CARMENI TA ROAD $506, 623 01/11/07 48%
TO REDONDO BEACH BOULEVARD $411,964 08/ 09/ 07 0
I NSTALL SI GNAL SYSTEM LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-110-20.6/20.7 I'N LOS ANGELES COUNTY I N LOS ANGELES COAST CONSTRUCTI ON | NC PATEL, PRAVI N $202,554 02/09/07 0%
07- 4L.8804 AT FLOAER STREET OVERCROSSI NG 4460 REDWOOD H GHWAY, STE 16 1615 SOUTH WALL $0 03/07/07 0%
SLOPE PAVI NG STREET $0 01/23/08 0
SAN RAFAEL, CA 94903
(213) 620- 2039
HA42 WPCP
07-LA-110-20.7/20.9 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $667,586 10/ 05/06 88%
07- 460404 AT FLOAER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON $311, 025 10/ 23/ 06 46%
FI GUEROA STREET OVERCROSSI NG AVE STE 103 $83, 850 05/11/07 °
REPLACE BRI DGE RAI LI NGS COVI NA, CA 91724
(310) 609- 0264
HB1 WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,535,174 11/ 14/05 26%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $1, 276,114 11/23/05 49%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $12,350 10/30/07 °
G S1-10 0-(0F) 110 AND 5 SEPARATI ON IRVINE, CA 92614 (818) 637-2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3,643,780 10/ 04/05 51%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROWDRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $657, 020 10/20/05 18%
ACNH- S110- (012) E OVERCRGSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 07/06/07 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286
HA22 WPCP
07-LA-134-1.9/2.3 I'N LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $29, 696, 683 02/ 23/ 07 3%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O. BOX 2150 1615 SOUTH WALL $228,337 03/12/07 104
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET $228,337 06/13/10 0

HE11l SWPPP

QLI VE AVENUE OVERC
MODI FY | NTERCHANGE AND ON RAMP

SANTA FE SPRI NGS, CA 90670

(213) 620-2039
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07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,326,671 12/01/05 16%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 235,951 12/09/05 92%
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $3,019 09/25/09 0
--0) ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07-4L8204 VARI QUS LOCATI ONS P O BOX 3416 13171 TELFAIR AVE STE $0 08/30/06 0%
INSTALL MESSAGE SI GNS 101 $0 06/15/07 0
VENTURA CA 93006
(805) 642-0121 (818) 364-2760
HB1 WPCP
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMXZI, | RAJ $15,974,029 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $10, 483,267 10/ 20/ 05 0%
ACNH P138- (037) E LONGVI EW ROAD TO 0.1 KM VEST OF SYLMAR, CA. 91342 $234, 628 07/ 28/ 08 °
--0) 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN H GHWAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBL SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. \WDODRUFF $841,327 05/23/05 .0,
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 03/22/07 °
NARROWS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241 03/ 22/ 07
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 COVPLETED
HA- 23 FOOTI NGS
07-LA-170-14.6/20.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON | ZADPANAH, MOE $5, 365,010 10/13/05 93%
07-244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $3, 803,494 10/ 26/ 05 719%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SUl TE C- 107 $382,596 05/ 20/ 07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5,572,072 03/27/06 0%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $5, 330,536 04/12/06 0%
OVERCROSSI NG TO 0.2 KM NORTH OF SUI TE C 107 $61, 621 06/ 30/ 07 0
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWAL L (323) 981-1795 PLANT EST

HB311 SWPPP SATI S
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07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, | NC LEE, JEFF $492,279 09/14/06 37%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $443,029 10/ 11/06 90%
I NSTALL TRAFFI C SI GNAL #101 $156, 022 05/30/07 0
LOS ANGELES, CA 90001-3915
(818) 364-2760
HB1 WPCP
07-LA-210-.6/25.1 I'N LOS ANGELES COUNTY AT VARI OQUS PETERSON CHASE GENERAL FARDOUN, M KE $10, 915, 757 03/ 26/ 07 0%
07- 258004 LOCATI ONS 1792 KAl SER AVENUE $0 04/16/07 0%
ACI M 210 -(790) E I NSTALL METERI NG SYSTEMS $0 12/ 20/ 07 0
--() I RVINE CA 926145706 (626) 338-3430
(949) 252- 0441
HB4N WPCP
07-LA-210-22.4/24.6 I'N LOS ANGELES COUNTY | N PASADENA ORTI Z PAVI NG | NC. MCKENZI E, DARRELL $719, 805 04/05/07 0%
07- 1Y4504 FROM ARROYO BOULEVARD OVERCROSSI NG TOP. O BOX883 2090 FERN LANE $0 04/23/07 0%
CRANGE GROVE BOULEVARD OVERCROSSI NG $0 0
CCOLD PLANE ASPHALT CONCRETE COLTON, CA 92324 (818) 637-2506
HML WPCP
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE CHOU, M CHAEL $706, 811 08/21/06 0%
07- 2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $604, 036 09/ 01/ 06 0%
REMOVE AND REPLACE DI SEASED TREES $6, 424 06/ 30/ 08 0
CRANGE, CA 92868 (626) 338-3430
PLANT EST
HA25 WPCP SATI S
07-LA-210-25.1/52.2 I'N LOS ANGELES COUNTY AT VARI OQUS ROYAL ELECTRI C COMPANY YUE, WARREN $5, 085,854 02/01/07 15%
07- 257404 LOCATI ONS P O BOX 231430 $77,040 02/23/07 20
ACI M 210 -(789)E MODI FY RAMP METERI NG SYSTEM $77,040 12/26/07 °
--() SACRAMENTO, CA. 95823 (626) 338-3430
HB4N WPCP
07-LA-210-41.6/44.2 I'N LOS ANGELES COUNTY | N GLENDCRA AT AUTOBAHN CONSTRUCTI ON, | NC. CHOU, M CHAEL $114,940 03/14/07 0%
07- 1Y4604 GRAND AVENUE PARK AND RIDE LOT AND P. O BOX 11238 12901 E. RAMONA BLVD. $0 04/03/07 0%
LONE HI LL AVENUE PARK AND RI DE LOT SU TE H $0 0

RESURFACE PARK AND RI DE FACI LI TI ES SANTA ANA, CA 92711
(626) 338-3430
HVR WPCP
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07-LA-210-46.2/49.3 N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROQUT, REDA $1,504,820 08/02/05 40%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0.2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 325,254 08/ 11/ 05 88%
M LES VEST OF TOMNNE AVENUE | RW NDALE, CA 91706 $4,140 08/18/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52. 1 N LOS ANGELES COUNTY TN CLAREMONT DI VERSI FT ED LANDSCAPE CO KARQUT, REDA $1,748,256 07/13/05 42%
07- 1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,597,389 07/ 28/ 05 91%
BERNARDI NO COUNTY LI NE #11 $5,040 07/08/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706
(626) 338-3430
HE14 SWPPP
07-LA-213-74.7 I'N LOS ANGELES COUNTY TN LOS ANGELES, TERNO TNC NGUYEN, LUKE $764,331 02/08/07 33%
07- 257904 LOM TA AND RANCH PALCS VERDES AT 15701 HERON AVE 14620 CARMENI TA RQAD $574,929 03/ 02/ 07 250
VARl OQUS LOCATI ONS $432,489 07/17/07 0
ADAPTI VE SI GNAL SYSTEM LA M RADA, CA 90638 (562) 926- 2537
WPCP
07-LA-405-9.4/0 N LOS ANGELES COUNTY TN CARSON FROMGRI FFI TH COVPANY PUNJABI, RAJ $1, 765,074 08/ 24/06 83%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOVFI ELD AVENUE 11229 SOUTH WOODRUFF $611, 711 09/ 01/ 06 350
UNDERCRCSSI NG TO W LM NGTON AVENUE AVENUE $287,554 06/ 07/ 07 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRINGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY TN AND NEAR BALFOUR BEATTY ALT, MASHHUR $32,803,312 01/17/03 0%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 18730 S. W LM NGTON $32, 596,902 01/30/03 0%
ACNH- 405 - (032)N CI TY AT VARI QUS LOCATI ONS AVE. SU TE 103 $597,502 10/ 30/ 07 0
40-5 30-(2N) HOV LANE RANCHO DOM NGUEZ, CA
--0) (909) 886- 6823 90220 PLANT EST
HBS SWPPP SATI S
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCI LLA, JOSE $120, 379, 721 09/ 28/ 04 68%
07-1178U4 LOCATI ONS 419 SOUTH HINDRY AVE., STE C $66, 317,969 10/ 06/ 04 550
ACNH- 405 - (048) N CONSTRUCT HOV LANES $5, 436, 866 04/ 20/ 09 °
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()

HB5 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message

07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY IN LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $34, 414,882 04/ 12/ 05 100%

07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $28, 564, 262 04/ 26/ 05 82%
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 169,909 07/01/07 0
40-5 30- (4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
-0 W DEN EXI STI NG FREEWAY (925) 552- 8250 OVER RUN
HB4N SWPPP
07- LA-405-30. 3/36. 1 I'N LOS ANGELES COUNTY IN AND NEAR LOS PKB CONSTRUCTI ON | NC W DJAJA, DANI EL $3,053,506 08/29/05 0%
07- 226614 ANGELES AT VARI QUS LOCATI ONS P O BOX 661717 1200 S. SEPULVEDA $2, 813,543 09/ 14/ 05 0%
ACl M 405 - (046) E GROSS SOLI DS REMOVALS DEVI CES BLVD. $0 04/17/07 0
() ARCADI A CA 910661717 LOS ANGELES, CA 90025
(626) 301- 9897 (310) 478-7970 PLANT EST
HA42 SWPPP SATI S
07- LA- 405- 38. 6/ 40. 2 N LOS ANGELES COUNTY IN LOS ANGELES DW PONELL CONSTRUCTI ON, PATEL, JAGDI SH $3,971,315 06/21/05 0%
07- 199624 0.3 KM SOUTH OF VENTURA BOULEVARD 8555 BANANA AVENUE 5160 HASKELL AVENUE $3, 833,426 07/08/05 0%
UNDERCROSSI NG TO 0.1 KM SOUTH OF ENCI NO, CA 91436 $3,500 09/26/07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92335-3019 (818) 788-3303
ADD HOV LANE PLANT EST
HB5 SWPPP SATI S
07- LA-405-38. 7/39. 4 I'N LOS ANGELES COUNTY IN LOS ANGELES STEVE P RADOS I NC PATEL, JAGDI SH $25, 240, 481 03/ 02/ 05 89%
07- 201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $21, 832,731 03/18/05 87%
ACNH 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $767,110 05/ 09/ 07 °
40-5 30- (ON) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
) REALI GN AND W DEN EXI STI NG H GHWAY  (714) 835- 4612
HE11 SWPPP
07- LA-405- 40. 1/ 46. 2 I'N LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON KWAN, KI'N $2,490,578 11/01/06 21%
07- 218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVE. $336,817 12/ 01/ 06 14%
ACI M 405 - (055) E BOULEVARD OVERCROSSI NG TO DEVONSHI RE $98, 965 07/ 28/ 09 0
-0 STREET UNDERCROSSI NG PERRI S CA 92570 (818) 788-3303
PLANTI NG AND | RRI GATI ON (951) 675- 8200
HA25 SWPPP
07-LA-405-712.6 N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $13,927,929 11/10705 30%
07- 244404 CARSON AND SI GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. WOODRUFF $4,320,611 11/23/05 31%
ACI M 405 - (929) E ANGELES AND ORANGE COUNTY LI NE TO AVE. $248,108 09/ 20/ 09 0

--0)
HA22 WPCP

ROUTE 405 AND 110 SEPARATI O
SLAB REPLACEMENT AND GRI NDI NG

I RVINE, CA 92614-5706

DOWNEY, CA 90241
(562) 401- 3333
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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N Pl CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5,160,576 10/29/04 0%
07-040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $5, 016,399 11/16/04 0%
ACl M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $0 06/26/07 0
--0) SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOWNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230 PLANT EST
HB311 SWPPP SATI S
07-LA-710-5.5/6.8 I'N LOS ANGELES COUNTY I N LONG BEACH ALL AMERI CAN ASPHALT SAAD, HUSSEI N $4,673,088 11/21/06 12%
07-2203W4 FROM 0.9 KM NORTH OF WEST OCEAN P O BOX 2229 11229 S WOODRUFF AVE $388, 644 12/ 12/ 06 8%
STPL- 6207- (039) E BOULEVARD TO 0.1 KM SOUTH OF ROUTE 1 $388, 644 12/ 30/ 07 0
62- 07 0-(9E) RESURFACE PAVEMENT CORONA CA 928782229 (562) 401- 3333
) (951) 736- 7600
HA22 HB1 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3,194,280 11/14/05 86%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $1, 803,957 11/29/05 53
ACNH- 710 -(787)E SEPARATI ON NORWALK, CA 90650 $18,900 06/21/07 0
--0) I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3, 057,844 08/ 05/ 04 58%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GHWAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2, 848,784 08/ 19/ 04 91%
ACNH- P710- (011) E WARDL OW AVENUE STE 101 $10,219 09/ 26/08 °
--0) HI GHWAY PLANTI NG AND | RRI GATI ON ORANCE, CA 92868 CERRI TCS, CA 90703
(562) 860-3085
HA25 SWPPP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI QUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 592,878 12/23/05 48%
07-242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $10, 904,278 01/11/06 530
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SUI TE 101 $707,113 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--() (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl , MASHHUR $15, 264,697 06/ 09/ 05 85%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $14, 358,116 06/17/05 89
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $373,910 07/31/07 0
--() CORONA CA 92878 RANCHO DOM NGUEZ, CA

(951) 736- 7600 90220
HA22 SWPPP (310) 609- 0264
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ANGELES AVENUE UNDERCROSSI N
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SUN VALLEY CA 913531489
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,638,171 12/02/05 54%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $1, 121,800 12/21/05 24
RECONSTRUCT NMAI NTENANCE STATI ON SU TE C 107 $95, 545 04/30/08 0
DOWNEY CA 90241
(562) 803-9499 (323) 981-1795
HA12 SWPPP
07-LA-5758-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES CROWN FENCE CO. WANG, SI MON YEH FU $175,701 11/21/06 100%
07- 1P8004 AT ALAMVEDA MAI NTENANCE STATI ON 12118 BLOOVFI ELD AVE. 1615 SOUTH WALL $184,484 12/26/06 .0,
I NSTALL | RON FENCE AND REPAI R ROOF STREET $0 04/11/07 0
SANTA FE SPRI NGS, CA 90670 04/ 13/ 07
(213) 620-2039 COMPLETED
HA12 WPCP
07-LA-5764-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES PAVE TECH | NC. GENERAL SYLVAN, SCOTT $2, 448,113 01/05/07 0%
07-210804 AT MAI NTENANCE EQUI PMENT TRAI NI NG 735 LAGUNA DRI VE 5200 W | MPERI AL HWY $0 01/23/07 0%
CENTER $0  01/24/08 0
CONSTRUCT TRAI NI NG FACI LI TY CARLSBAD, CA 92008 (213) 216-6068
SUSPENDED
HA12 SWPPP
07-VEN-1-4.0/4.7 I'N VENTURA COUNTY I N VENTURA AT 2.2 RSB GROUP | NC. CASTI LLO, ELOY $241,100 09/13/06 58%
07-1P5704 KM NORTH OF DEER CREEK ROAD AND AT 94 SUMVERSTONE 9100 S. SEPULVEDA $239, 073 09/ 26/ 06 100%
0.3 KM NORTH CF BI G SYCAMORE CREEK BLVD. SU TE 200 $66, 473 06/ 21/ 07 °
BRI DCE IRVINE, CA 92614
I NSTALL METAL BEAM GUARD RAI L (310) 649-1821
HB1 WPCP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCTOUTOUNCHI AN, MOHAMVAD $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $501,397 01/10/05 .0,
PM 11.0 AT WOOD ROAD Q' C/ | N OXNARD BLVD., SU TE 103 $0 03/11/07 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320 03/ 22/ 07
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 COVPLETED
HA- 23
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COMPANY | NC EID, EM LE $60, 655, 187 04/ 04/ 06 25%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $24, 810,545 04/17/ 06 41%
HP21- 6207- (036) L BOULEVARD UNDERCRGOSSI NG TO NEW LOS BLVD. SUI TE 102 $3, 040,895 07/28/10 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC EI D, EM LE $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 1525 RANCHO CONEJO $0 05/09/06 0%
0.3 KM NORTH CF TI ERRA REJADA ROAD BLVD. SU TE 102 $0 06/30/07 0
UNDERCRGOSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418 (805) 375-9247
HMLA WPCP
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07-4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 647,805 02/ 14/05 99%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $6, 673 05/31/07 0
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND OAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-29. 3/29. 3 I'N VENTURA COUNTY NEAR QJAI FROM 0.3 GENESIS PAVI NG & LANDSCAPI NG | RA, ALFRED $290, 700 10/ 27/ 06 0%
07- 4K1304 KM SOUTH OF TULE CREEK BRI DGE 13369 DRONFI ELD AVENUE 1525 RANCHO CONEJO $149, 440 11/ 09/ 06 0%
SLOPE REHABI LI TATI ON AND PLANTI NG BLVD SU TE 103 $14, 150 09/ 19/ 07 0
SYLMAR CA 91342
(805) 480-4928 PLANT EST
HA23 SWPPP SATI S
07- VEN- 33-45.5/0 VEN 33 PM 45.5 WTHI N THE LOS PADRES LA THOWPSON ENG NEERI NG DORRI, M KE $435, 000 10/04/05 100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QA 1656 MCNELL ROAD 1525 RANCHO CONEJO $357,823 10/ 04/ 05 820
REMOVE THE SLI DE AND STABI LI ZE SLOPE BLVD. SU TE 103 $8,001 05/31/07 0
DR S EMERCENCY F. A. CO QJAI, CA 93023
REMOVE SLI DE AND STABI LI ZE (805) 480-4928 OVER RUN
HA- 23
07- VEN- 33-55.8/0 IN VEN 33 AT PM55.8 I N THE LOS SUMMVER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $4,977,439 09/01/05 98%
& 2 M SO OFSANTA BARBARA COUNTY BLVD., SU TE 103 $69, 781 05/ 12/ 07 0
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD ENMBANKMENT (805) 480-4928 OVER RUN
HA23
07-VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AMERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $699, 138 05/ 24/ 06 0%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $634,923 06/ 06/ 06 0%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $66,912 02/01/08 0
DOMNEY, CALI FORNI A 90241
(805) 375-9247 PLANT EST

HA25 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07- VEN- 34-15.2/0 I'N VENTURA COUNTY I N CAMARI LLO FROM GRANI TE CONST. CO. BOBBA PRASAD $228,776 03/08/07 18%
07- 3N9804 0.2 KM SQUTH TO 0.2 KM NORTH OF P. O BOX 50085 1525 RANCHO CONEJO $8,550 03/27/07 4%
GERVAI N STREET BLVD., SU TE 102 $8,550 06/06/07 0
I NSTALL LEFT TURN POCKET WATSONVI LLE, CA 95077
(805) 375-9247
HB4N WPCP
07- VEN- 101-6.9/7 I'N VENTURA COUNTY I N THOUSAND QAKS AT DREAMBUI LDER DI PSI A, M KE $134,535 03/08/07 0%
07-2Y6504 BORCHARD RCAD OVERCROSSI NG 1361 E GARTEN DR 1525 RANCHO CONEJO $0 03/30/07 0%
REPLACE CHANNEL WALL BLVD SU TE 102 $0 08/31/07 0
PLACENTI A, CA 92870
(310) 345-6263
HwVR WPCP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ABUMUHOR, | SSAM $83, 185, 740 04/26/02 100%
07-0607W4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $81, 365,909 05/02/02 96%
ACNH- Q101- (005) E SPUR OVERHEAD BLVD., SU TE 102 $438,516 07/ 30/ 07 °
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07-VEN-118-4.8/0 IN THE TOAWN OF SATI COY N OF CAMARI LLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/15/06 0
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI OV ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07- VEN-118-18.2/32.6 VEN 118 18.2/32.6 HA W DENI NG AND CA RASMUSSEN, | NC. TOUTOUNCHI AN, MOHAMVAD $42,499, 069 02/22/07 3%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY 2360 SHASTA WAY 1525 RANCHO CONEJO $71,250 03/15/07 0%
ON ROAD TO LCS ANGLES COUNTY LINE - BLVD., SU TE 103 $71,250 08/25/09 °
WDEN FR 6 TO 8 LANES W SIM VALLEY, CA 93065
WDEN HI GHWAY (805) 480-4928
HE13 SWPPP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG CO | RA, ALFRED $1, 388,494 09/ 26/ 05 53%
07-4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $1,289,108 10/13/05 93%
ACST- P150- (022) E REI NFORCED CONCRETE PI PES BLVD., SU TE 102 $166, 793 04/ 27/ 07 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
--0) (805) 480- 4928

HA23 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OAK NYE AND NELSON | NC DORRI, M KE $504,533 06/16/06 100%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $482, 685 06/ 22/ 06 93%
W DEN ROADWAY AND BRI DGE RAI LS BLVD, SU TE 103 $108, 345 05/31/07 0
VENTURA CA 93003
(805) 654- 1682 (805) 480-4929 OVER RUN
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 86%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,798,726 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/31/07 0
--() RESURFACE ASPHALT CONCRETE THOUSAND QAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $4, 355,000 09/28/05 100%
07- 4L2404 6 LOCOF FAI LED ROADBED SUPPORT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $4, 073,703 10/ 02/ 05 94%
PCST M LES: BLVD. STE 103 $104,590 04/ 27/ 07 0
22.52,22.59, 22. 62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DR S E (805) 480-4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE

PROTECT

Totals: Authorized Final Amt: $1, 133, 662, 894 Completed to Date: $618, 409, 862  Work ThisMonth: $31, 152, 273
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07- LA-105-/18. 2
07-LA-107-/4.8

07- LA- 110- 20. 6/ 20.
07- LA-110- 20. 7/ 20.
07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.
07-LA-134-1.9/2.3

8
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Statement of Ongoing Contracts - Index

Contract

07-257704
07-1693C4
07-1693A4
07- 182204
07-1Y6504
07- 180004
07-1199U4
07-232304
07-2324G4
07-218504
07- 0616A4
07-120884
07- 186104
07-2Y3804
07-1P7504
07-1Y9304
07- 257804
07-4L8804
07- 430404
07- 243504
07- 4G3004
07- 188504
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Cnty Rt Pm
07-LA-134-11.5/13

07- LA- 138-43. 4/ 47.
07- LA-138-61. 5/ 63.

07-LA-164-2.0/0

07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.

07-LA-187-6.4/6.4

07- LA-210- 22. 4/ 24.
07- LA- 210- 24. 0/ 45.
07- LA-210- 41. 6/ 44.

07-LA-210-.6/25.1

07- LA-210- 25. 1/ 52.
07- LA- 210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-213-/4.7
07-LA-405-9.4/0

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.

A N P N O b

Statement of Ongoing Contracts - Index

Contract

07- 182604
07-4L8204
07- 127264
07-4L2104
07- 244304
07- 224404
07-4L7604
07-1Y4504
07- 2324E4
07-1Y4604
07- 258004
07-257404
07-172174
07-1264F4
07- 257904
07- 188804
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
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Cnty Rt Pm
07- LA-405-40. 1/ 46. 2

07-LA-405-/12.6

07- LA- 605-14. 6/ 15. 4
07-LA-710-5.5/6.8
07-LA-710-6.8/9.4
07-LA-710-6.8/9.1
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07- LA-5707-/0
07-LA-5758-/0
07-LA-5764-/0
07-VEN-1-4.0/4.7
07- VEN-1-/11

07- VEN-23-3.7/10.4
07- VEN-23-3.5/11. 4
07- VEN-33-7.8/8

07- VEN- 33-29.3/29.3
07- VEN-33-45.5/0
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN-34-15.2/0
07- VEN-101-6.9/7

Statement of Ongoing Contracts - Index

Contract

07-218304
07- 244404
07- 040104
07-2203U4
07-120934
07- 234904
07- 242604
07- 244704
07-201604
07- 1P8004
07-210804
07-1P5704
07- 4K8304
07-1Y7704
07-115454
07- 4K6304
07-4K1304
07-4L6304
07-4L3404
07-2324F4
07- 3N9804
07-2Y6504
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Statement of Ongoing Contracts - Index
Cnty Rt Pm Contract

07- VEN- 101- 22. 0/ 24 07-0607U4
07- VEN-118-4.8/0 07-4L6104
07- VEN-118-18.2/32.6 07-116794
07- VEN-150-8.7/0 07-4G5204
07- VEN- 150-11. 0/ 11 07-1189¢C4
07- VEN- 150- 15. 0/ 23. 9 07-105484
07- VEN- 150- 22. 5/ 23. 5 07-4L2404
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Statement of Ongoing Contracts - Federal Aid

District 07
Federal Aid Category
-1 - FEDERAL Al D (| NTERSTATE)
- F- FEDERAL Al D ( PRI MARY)
.S FEDERAL Al D ( SECONDARY)
- SH STATE H GHMAY
District Total:

Bid + CCO
$129, 061, 870
$596, 827, 381
$112, 976, 910
$234, 141, 547

$60, 655, 187

$1, 133, 662, 894

Statement of Ongoing Contracts -Summary

District Work Completed ThisPeriod

Work Comp
$62, 189, 625
$350, 536, 313
$84, 815, 270
$96, 058, 110
$24, 810, 545
$618, 409, 862




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $5, 327,921
$5, 327, 921

Work completed this Period:
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